



# ESSER Monitoring

## ESSER Monitoring Timeline- 2023-2024

### Group 1

October 13, 2023- Deadline to upload ESSER documents to SFTP site.

October 16, 2023 thru December 15, 2023- Contractors/coordinators review uploaded ESSER documents. Findings/quick fixes will be returned immediately after review.

February 9, 2024- Due date for LEA's to return action plan and/or quick fixes for ESSER monitoring.

### Group 2

January 5, 2024- Deadline to upload ESSER documents to SFTP site.

January 15, 2024 thru March 15, 2024- Contractors/coordinators review uploaded ESSER documents. Findings/quick fixes will be returned immediately after review.

May 3, 2024- Due date for LEA's to return action plan and/or quick fixes for ESSER monitoring.

**Katie Watkins**

Federal Programs- ESSER Monitoring  
Idaho State Department of Education  
650 W State Street, Boise, ID 83702  
208 332 6959 | [www.sde.idaho.gov](http://www.sde.idaho.gov)